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Beneficiaries for Reporting Period Beneficiaries for Cumulative (to date) Period
Targeted Reached Targeted Reached
Total IDP Total IDP Total IDP Total IDP
All 0 0 0 0 8,120 0 0 0
Sector 1SS 1 0 0 0 0 1,000 0 0 0
Sector 1SS 2 0 0 0 0 200 0 0 0
Sector 2 0 0 0 0 7,920 0 0 0
Sector 3 0 0 0 0 200 0 0 0

ONote: The total number of beneficiaries is different than the sum of all sectors due the following reasons: the 200 beneficiaries for SS2 and
Sector3 are the same; the 1,000 beneficiaries for SS1 are included in the 7,920 for SS2, which also includes the beneficiaries of the 50 housing

improvements.

SECTOR 1: Risk Management Policy and Practices?
SUB-SECTORS: Policy and Planning

Indicator 1: Target Progress this | Cumulative | Cumulative | Target for % of progress
Percentage of members of the community who are this quarter: Target: progress to | the life of the | towards
involved in the design and implementation of projects quarter: 0 0 date: project: target:

0 0 10% 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.
Indicator 2: Target this Progress this | Cumulative | Cumulative | Target for | % of progress
Scale of involvement by community-based organizations | quarter: quarter: Target: progress to | life of towards target:
in the design and implementation of the DRR project 0 0 0 date: project: 0
0 5

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.

! Adapted from Save The Children

2 This report only includes indicators that will be reported on throughout the life of the program. All other indicators will be reported on at the end of the program

and be included in the final report.







Indicator 3: Target this Progress this Cumulative | Cumulative Target for life of | % of progress
Scale of local government quarter: quarter: Target: progress to date: | project: towards target:
involvement in the DRR project | 0 0 0 0 5 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.
Indicator 4: Target Progress this | Cumulative | Cumulative Target for % of
Number of people participating in discussions this quarter: Target: progress to life of progress
regarding national risk reduction strategies as a result | quarter: date: project: towards
of the program, disaggregated by gender 1,000 target:

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.
Indicator 5: Target Progres | Cumulative | Cumulative Target for % of progress
Number of communities and stakeholders involved in the this s this Target: progress to life of towards target:
development of plans, policies, and strategies. quarter: | quarter: date: project: 48

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.

SECTOR 1: Risk Management Policy and Practices

SUB-SECTOR: Public-Private Partnerships
Indicator 1: Target this | Progress this | Cumulative Cumulative Target for life of | % of progress
Number of private sector partners to quarter: quarter: Target: progress to project: towards target:
supporting DRR activities in Medellin 0 0 0 date: 0 20 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.
Indicator 2: Target this | Progress | Cumulative Cumulative Target for life of | % of progress
Number of private sector businesses quarter: this Target: progress to project: towards target:
engaged in response or DRR-related 0 quarter: 0 date: 220 0
activities as a result of this program. 0 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.
Indicator 3: Target Progress this Cumulative Cumulative Target for life of | % of progress
Percentage of businesses in the target this quarter: Target: progress to project: towards target:
business category in the program area quarter: | 0 0 date: 33% 0
incorporated into project activities. 0 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.

Brief Sector Narrative: In order to meet the work plan and M&E target, all indicators were verified to be appropriate for measuring program outputs and
outcomes, identifying the source of information for the creation of the baseline. In addition to information obtained in censuses or municipal offices, the
CRRP team (Global Communities, Universidad Pontificia Bolivariana, FENALCO and Corporacion Ayuda Humanitaria), designed and implemented three
surveys to be undertaken in the target neighborhoods. The first and largest was aimed at the general community, where 513 people over 18 years of age
living in the CRRP Program's intervention neighborhoods were surveyed. A large majority of survey respondents were women (78.17%) and the rest
(21.83%) were men. The second survey was directed at the Market Systems Rehabilitation sub-sector and the third survey was aimed at existing grassroots
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organizations in the neighborhoods, including the Neighborhood Emergency Committees and Community Action boards, with 15 groups surveyed, of which

9 were located in commune 8, and 6 in commune 1.

SECTOR 2: Shelter and Settlements

SUB-SECTORS: Shelter and Settlements Hazards Mitigation

Indicator 1: Target this Progress this Cumulative Cumulative Target for life of | % of progress
Percentage of trained people quarter: quarter: Target: progress to project: towards target:
that retain DRR knowledge 3 0 0 0 date: 90% 0

and 6 months after training 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.

Indicator 2: Target this Progress this Cumulative | Cumulative Target for life of | % of progress
Number of shelters quarter: quarter: Target: progress to date: project: towards target:
incorporating DRR measures 0 0 0 0 50 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.

Brief Sector Narrative: In the first quarter, the CRRP team has focused on defining the strategy and policies for establishing which households may
participate in the activities proposed for this sector. To accomplish this we have met with key municipal and neighborhood stakeholders such as ISVIMED
(Social Housing Institute of Medellin) and the EDU (Medellin’s Public Urban Development Company). From our initial meetings, and building on the design
of our proposal, it is clear that initially we will seek to support those households that have been determined to require preventive evacuations, but for whom
there is no funding from ISVIMED. In addition, meetings with the EDU have also identified a group of households who will need to be displaced as part of
EDU’s DRR-oriented public works programs3 in Comuna 8, but for whom there is no funding. Some of the criteria that may help define the group of beneficiary

households include rating the vulnerability of the family structure and the vulnerability of their homes' construction condition.

SECTOR 3: Economic recovery and market systems

SUB-SECTOR: Market System Rehabilitation

Indicator 1: Target this Progress Cumulative Cumulative Target for life of | % of progress
Total number of critical market actors quarter: this quarter: | Target: progress to project: towards target:
(e.g., producers, suppliers, traders, 0 0 0 date: 200 0
processors) directly assisted through 0
market system rehabilitation activities.

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.
Indicator 2: Target this | Progress this | Cumulative | Cumulative Target for life | % of progress
Total USD amount channeled into the quarter: quarter: Target: progress to date: | of project: towards target:
program area through sub-sector activities | 0 0 0 0 $8,000 0

Notes: During the first quarter, the work plan, monitoring plan and project baseline were produced.

Brief Sector Narrative:

3 Cinturon Verde and the Jardin Circunvalar are ambitious public works projects that will create a “greenbelt” of walking and biking paths to serve as an physical upper limit of construction on the
mountainsides surrounding Medellin and also a green public space for these marginalized communities and the rest of the city.




For this sector, as mentioned initially, we administered a survey to 318 traders and individuals or households that carry out any commercial activity in the
neighborhood. Also, in the surveys given to households, there were questions on key consumer habits that will help us understand the location's commercial
dynamics and supply sources. Looking at the number of surveys per neighborhood, 48 were achieved in El Compromiso, 86 in Santo Domingo Savio No. 1,
80 in Llanaditas and 104 in El Pinal, with the latter being the neighborhood with the most commercial activity, with 32.71% of the total.

Key Outputs:
The main results for the period relate to completing the structuring of the work plans, Monitoring and Evaluation and baseline creation. Three surveys were

designed in the process, according to the type of beneficiary (general community, community based organizations and small businesses) and were
implemented in the program's four intervention neighborhoods.

Analysis of Progress:
Activities implemented in the latest quarter match expectations from our programmatic work plan. We have submitted deliverables such as the M&E Plan,

baseline and work plan. In addition, we also were able to establish contact with the city's institutions that are involved in the issue of DRR, report on the
project and planning formal presentations with them, as well as link the interests of each office with those of the project. Moreover, we successfully brought
onboard two operators (UPB and FENALCO), moved into an office, and hired staff to complete the team. Actual programmatic expenses in the latest quarter
match planned expenditures.

Collaboration/Coordination:

The process for the quarter was based on planning. We have heard what organizations such as the EDU (Urban Development Company) have been doing in
the city, specifically in the project's four neighborhoods, with significant results where there is a lot of interest in collaborating and participating under MOUs,
as well as with the ISVIMED or DAGRD, among others. We have identified gaps in the scope that these organizations have with regard to their programs’
coverage, as is the case with housing improvements located within the project's geography that have been identified as candidates for intervention instead
of permanent evacuation.

New Developments:
At present, there have not been any specific problems regarding the general structure presented in the project, but there have been issues regarding the

operation strategies, which should be adjusted taking into account the knowledge gained on the ground. For example, in relation to calling community
meetings: experience shows us that in order to achieve greater success in spreading awareness of and participation in the program, broader community
meetings should be complemented with targeted meetings with community and neighborhood groups and CSOs in their offices.

Furthermore, based on the knowledge that has been acquired in meetings with the city's institutions, we have identified an exciting opportunity for
new/different approaches to mitigation works than those identified in the proposal. In meeting with DAGRD and EDU, we identified the possibility of
bioengineering mitigation works through soil and slope controls. These works do not necessarily resort to concrete structures as the solution, but instead
use more environmentally friendly solutions that can be developed by the community and also generate production or consumer activities within the
community.

Challenges:
The program's design was carried out during the quarter under the scope presented in the proposal, with no changes. Active implementation of main program

activities will begin in the second quarter, providing greater basis for assessing whether there will be any changes in programmatic design, budget, etc. Any
such changes will be reported in a timely manner.

Key activities for the upcoming quarter:
SS1: Participatory mapping and identification of risk scenarios with CBOs, and working groups with representatives of the households and small businesses.
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§$S2: Creation of databases of potential private sector partners.
S$S3: Define the criteria for the selection of the 50 improvements and the design studies to be undertaken, with their corresponding data sources and

validation tools.

S$S4: Finalizing EMMA and consolidation of the relevant market assessment to identify "critical market" businesses and undertake differentiated strategies
for continuity plans.

Other:

Overall, in meetings with institutions the impression has been given, but not directly stated, that during this period prior to the municipal elections in 2015,
the offices in many cases will limit themselves to achieving their own plans and will not generally have an interest in taking on new challenges, hence the
issue of project presentations and reaching agreements becomes of vital importance. Nevertheless, their interest remains unabated in terms of keeping their
commitments, sharing information and participating in the project's strategies, which are ultimately aimed at the community.

Systematization: Based on the matrix provided (Systematization-questions), answer the questions that correspond to the current phase of the

project implementation.

Cross-Cutting Pre- Sensitizatio . Post-
. Implementation Transfer .
Issues Project n Project
The community has thus far shown limited response to calls for general meetings related
Participation to the program. Therefore, we propose to call the meetings directly with CSOs and CBOs
P in the targeted neighborhoods and hold them at the work / meeting places of the
community based organizations
The municipal authorities have shown interest in linking the actions of their programs
Governance with the CRRP program. Even local government offices that do not work directly on issues
of DRR, have decided to support the program on points where they coincide.
Social The Medellin Solidaria Program, which leads strategies for overcoming poverty in
. Medellin, will take part in the CRRP with families identified as having shortcomings in the
Inclusion . . 1
dimension of Habitability.
. - Efforts are made toward opportunities for collaboration with the DAGRD, in order to
Sustainability

institutionalize the Neighborhood approach in creating knowledge on DRR.




